PROJECTS OVERVIEW

- Phase I: Completed 2008
- Phase II: Unfunded
- Phase III: Fully funded
- Phase IV: Design funding in FY 20 in proposed FY 20-25 CIP
- Shore Dr: Fully funded
- Stratford Rd
- Lesner Bridge: Completed 2018
SHORE DR & STRATFORD RD INTERSECTION IMPROVEMENTS CIP 2-300.119

- New traffic signal with pedestrian crossing signals, emergency signal, curb, sidewalk, drainage
- Design complete
- Fully Funded
- Construction Start: Spring 2019
- Total Project Cost: $600K
SHORE DRIVE PHASE III IMPROVEMENTS CIP 2-117

- Improve safety and vehicular/pedestrian traffic flow
- Includes drainage improvements, curb & gutter, sidewalks, multi-use path, lighting, landscaping
- No capacity expansion – Retains four lanes from Vista Circle to N. Great Neck Road
- 100% design currently under review
- Construction: December 2019 - 2022
- Total Project Cost: $27.5M
SHORE DRIVE PHASE IV IMPROVEMENTS CIP 2-118

- Similar scope as Phase III
- No capacity expansion – retains four lanes from Marlin Bay Drive to Lesner Bridge
- Concept design completed in 2008
- Resume design in 2020 or 2021
- Total Project Cost: $14.5M
From South Oliver Drive to Treasure Island Drive

- Improve safety and vehicular/pedestrian traffic flow
- Enhance the corridor with aesthetic elements such as landscaping, hardscape, and lighting
- Requested But Not Funded
- Total Project Cost: $24.3M
SHORE DR RE-PAVING MARLIN BAY DR TO LESNER BRIDGE

- Scope – Re-pave EB & WB lanes of Shore Dr from Marlin Bay Dr to Lesner Bridge
- Schedule - Proposed paving following completion of Lesner Bridge Replacement Project and Shore Dr/Stratford Rd Intersection Improvements
- To be completed by Annual Service Contractor
- Total Project Cost: $300K
DISCUSSION
RED TIDE TO EBB TIDE RD - EXISTING
RED TIDE TO EBB TIDE RD - PROPOSED